M&R

M&R Plan

Configuring the M&R Report

The PAVER Work Plan is a tool for planning, scheduling, budgeting and analyzing
alternative pavement maintenance and repair (M&R) activities. The M&R plan utilizes
basic inventory data combined with inspection information, maintenance policies, mainte-
nance costs, and predictions about future pavement condition. Work Plan results are
specific to your site. All factors used in determining future M&R or construction activity
or the associated costs can be configured to reflect your pavement management practices
and costs.

The Work Plan report operates like the Condition Analysis report. When you start
the report, a four tab parameter collection window appears on the screen. When the
Work Plan report is configured, you execute the report and view the results in the
Report Viewer.

Tab 1 - Scope

The Work Plan parameters are configured through the M&R Plan module on the
PAVER button bar. The Work Plan configuration window uses an index card style form
with the Scope card appearing first. The Work Plan report can be applied to all the
sections in your database or you may specify a subset of records. To analyze all sections
in your database, use your mouse to select All. To analyze a subset of your pavement
sections, click on Selected Items. The EMS Query Tool is launched immediately for
you to indicate the subset of pavements that you would like to use. When you specify the
Selected Items option, a new button, Edit Selection, appears on the Scope card. If
you wish to edit your selection later, clicking this button invokes the EMS Query Tool
for you to update your selection. As always, the Record Count check box shows the
current section count based on the specific query you are working with.
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Tab 2 - Timing

The Timing card is used to specify the start date and number of years the plan will en-
compass. Entering the Start Year for the Work Plan and the number of Years to
analyze specifies report duration. The Start Year field must be entered in mm/dd/yyyy
format. Years is simply a numeric value with 1 as the minimum.

Tab 3 - Plan Mode

Three variations of the Work Plan can be used. The first, Critical PCI Method,
optimizes M&R activity against a specified budget or determines the budget needed to
maintain a specified condition level. The second, Minimum Condition, measures costs
but rations M&R by pavement condition. The third, Consequence Model, measures
the impact of a localized M&R action over the first year.

To select Critical PCI Method, highlight its radio button. Next, select the policies you
wish to use in the work plan. The Localized < Critical option is used to indicate the use
of Safety M&R policies. The Localized < Critical is used to indicate the use of
Preventative M&R policies.

Below the maintenance policies are the Determine Budget Consequence option and
the Determine Budget Requirements (Iteration) option. Selecting Determine
Budget Consequence optimizes M&R activity against a specific budget. The drop-
down box next to Budget is used to is used to specify one of the PAVER M&R budget
tables to use with the report. The Edit button is used for reviewing and editing the
selected budget table or for creating a new table. Major M&R Priority lets you set the
hierarchy for determining which pavement type and which condition range gets repaired
first. To edit or add a new priority table, select the Edit button. See System Tables for
further instructions on creating or editing Budget or Major M&R Priority tables.
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Select desired

Selecting Determine Budget Requirements (Iteration) allows you to choose between
Backlog elimination in x years or Condition Stabilization. Note thatx changes as
the work plan duration is changed in the Timing tab in Backlog elimination in x years.
When Condition Stabilization is chosen, two more options appear. You must specify
either Maintain Current Area Weighted PCI or Reach Preferred Area Weighted
PCI. Finally, specify the maximum number of iterations that PAVER uses to calculate the
goal.

The Minimum Condition option lets you set the lowest pavement condition (PCI) that is
allowed for each pavement rank (P - Primary, S - Secondary, T - Tertiary, etc.). To edit
or add a new Minimum Condition table, see System Tables.

The Consequence Model calculates the cost and resulting condition of immediate
implementation of local M&R for the year of the most recent inspection. Note that
choosing Consequence Model changes the work plan duration in the Timing tab to
one year automatically.
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Tab 4 - Policies and Costs

Work Plan maintenance policies and work costs are configured on the Policies and
Costs card. Notice that if the maintenance policies below Critical PCI Method were
chosen on the Plan Mode tab, the same policies are active on this tab.

The drop-down boxes, positioned by the Localized repair options, are used to select the
maintenance policy to apply for Policy < Critical and Policy > Critical M&R. Associ-
ated with each maintenance policy is a cost table. You may accept the default selection
or specify a custom cost table. The maintenance policies and cost tables are defined in
data tables that can be created or edited by clicking on the Edit button that corresponds
to the table you are working with, or through the Tables selection on the PAVER Menu.

Different global maintenance work types can be specified for minimal, climate related,
and skid causing types of distresses. The pick lists associated with the three global
maintenance labels show the available global repair options and the Interval (policy
application interval), Delta (improvement in the condition as measured by years until
condition returns to the current state), and Cost (per unit of pavement) associated with
each repair option. You may select "none" from the list if you do not wish to perform one
or more of the three types of global maintenance.

To edit the global maintenance lists, again click on the corresponding Edit button or
choose Tables>M &R Plan Tables>Global M&R from the PAVER Menu. PAVER
will display the information to be edited using the Tab Table editor. There are two tables
of information used to describe global M&R work. These two tables are Work Types
and Cost. To change existing work type description information, simply click on the work
type information field desired, and enter the new information. Similarly, to change existing
cost information, select the tab for Cost, then select the desired Cost table using the
drop-down box at the top of the Cost card, and edit the information directly on the grid.
Several different Cost tables may be used in PAVER, even for the same work items.

This is because costs may vary depending on whether they are done in-house or by
contract, as part of a small job or part of a very large one, for example.

To add new Global M&R table information, you must first understand the relationship
between the tables used for Global M&R work. The Work Types card is the master
table. In order for cost information to be entered, there must first be a Work Type entry.
Cost information can be entered for any of the work types in the Work Types table.
Often, cost information will be added only for those work types which you expect to use
in your Work Plan. When you choose to add a record in the Cost table, you are asked
to choose an existing work type from a list of Work Types already defined. Therefore, if
you add a new work type description to the Work Types table and then go to the Cost
table and choose to add a new cost item (using the Add button), you will see that your
new work type is now on the list of Work Types available to add cost information.

In addition to adding work type descriptions to the Work Types table, and cost informa-
tion to an existing Cost table, you may also create new named Cost tables using the Add
Table button on the Cost card. When you first create a new Cost table, it will be empty,
without any information on any work types. Use the Add button on the Cost card to
create new records (i.e. rows of cost information) for any work types you desire in your
new Cost table.
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Major M&R is performed on sections, which have structural distresses at the time of the
last inspection. Major M&R is generally only performed on sections with a PCI below
the critical PCI or sections that will fail prematurely due to design or construction defi-
ciencies. A different start date option is provided for Major M&R to accommodate
design preparation or seasonal delays.

The cost of Major M&R is determined by the PCI at the time the work is performed.

Not
o The Cost by Condition table specifies the cost of various categories of repair, including
You may create Major M&R. To Edit the Cost by Condition tables select Tables>M&R Plan
multiple M&R Tables>Major M&R from the PAVER Menu. Select the Cost by Condition tab from
ggz::l'i)t)i,on the Major M&R table to set the per unit cost of Major M&R. The Cost by Condition
. table used in the Work Plan is specified at the top of the Maint. Policies card on the
Work Plan form in the M&R Plan.
There is an option to Apply Policies in the First Year. You may check this box if you
would like the localized policies to be utilized in the first year of the M&R plan. Other-
wise, in year two and beyond, the M&R Cost by Condition table selected will deter-
mine localized policies. Also, there is an option at the top of the card to apply an inflation
rate. Check this box and input the desired rate.
Once the Work Plan has been configured, clicking the Execute button located on the
bottom of the Work Plan configuration form launches the process.
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Analyzing M&R Activity

Once you have configured the Work Plan report, click the Execute button to start
calculating the report. When the report calculations are completed, the Work Plan
report is presented in the Report Viewer tool. The default presentation of the report is a
summary of the Work Plan that includes two tables with corresponding graphs. The
summary view includes the Condition Distribution Graph (No. of Sections), that
shows a breakdown of the number of sections in each condition category - for each year
ofthe report. The Condition Table is accompanied by a graph that plots the conditions
over time. The other default table/graph is the Total Funded table. This shows the totals
of funds spent for each year of the plan - broken down by work category (e.g. Localized,
Global, etc.). Additional Summary Work Plan tables are the Summary Table and the
Applied Policy Summary Table.
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Summary View Section

The View menu on the PAVER Menu is used to add or remove tables and their associ-
ated graphs from the report viewer screen or to switch between the Summary and the
Detail version of the report. To turn off one of the Summary tables and their associated
graphs, select View>Summary from the PAVER Menu, and then select the table that
you want to turn off. Tables or graphs which are active in the current report view have a
check mark to the left of the table or graph's name. Other summary views include:

» Annual Condition After Repair - This displays the condition of each branch-and the
entire network (or networks if you have more than one) AFTER the recommended work
has been performed.

* Condition Table - This view shows a "before and after" average condition of all
sections included in the current plan and for each year of the plan.

* Total Funded / Total Unfunded - These tables show how much money was spent
(Funded) and how much PAVER wanted to spend, but did not have the funds (Un-
funded). Unfunded work is also referred to as "Backlog".
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Note

Data shown in
the Summary
View is branch
level data while
data shownin
the Detail
View is section
level data.

* Summary by Section - This view shows a combination of things seen in other views,
the condition of each section before and after work is performed, the type of work
needed, and the cost involved.

+ Applied Policy Summary - This is a breakdown, in summary form, of each Mainte-
nance Policy, corresponding work description, and associated work quantities, and
costs.

Detail View Section

The Detail (View>Detail) version of the Work Plan includes the Detail table, Applied
Policy Details table, Inventory Items table, Missing Values table, and a table listing
the parameter settings used in the report. Ifthe Consequence Model was requested, an
additional table titled Applied Policy Consequences is included in the Detail report.
Some table definitions include the following:

* Detail Table - A breakdown - by section - of the amount of money spent in each
work category, and before and after conditions.

* Policy Action Details - A list of distresses encountered (from the last inspection date
for each section) and work applied.

* Detail Table by Section - This is the Same as Detail Table, but it includes an associ-
ated graph displaying condition.

As with the Condition Analysis Report, the M&R Report also produces a "Select
GIS Views" window that allows you to view three separate, preset GIS views associated
with the current M&R Report. The preset views are:

* ""After" condition by Year - This shows the condition of each section in the report
"after" the funding (work) has been applied to that section.

* All planned M&R by year - show a breakdown - by year - of what types of work
need to be done (according to the M&R plan) on each section.

* Major Planned M&R by year - same as above, concentrating only on the Major
M&R work. Split into two categories: Above Critical (for sections above the critical
PCI) and Below Ceritical (for sections below critical).

Reminder: GIS views are only available if you have linked a coverage to your database
(See the chapter on GIS).
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Open Saved Report

As with the Condition Analysis reports, you can also save any M & R plan that you
run. Again, a primary advantage of doing this is saving the time it takes to execute the
report. Depending on the speed of the computer and the parameters of the report and
the size of the database, this could be significant. It also provides an easy quick way to

compare different reports.
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